
Project Status
The construction Contractor, Ortiz Enterprise, Inc., is primarily focusing its efforts on work for
the stem walls, including installation of forms and concrete placement. Ortiz also continues to
maintain Stormwater Pollution Prevention Plan (SWPPP) and traffic control.

Stem wall forms and reinforcement installations for the remaining span one and two of the
bridge will continue through July 2025.
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Estado del Proyecto
El Contratista de construccion, Ortiz Enterprise, Inc., esta principalmente enfocando sus
esfuerzos en el trabajo para las paredes del tallo, incluyendo la instalacion de formas y el
vertido de concreto. Ortiz tambien continua manteniendo el Plan de Prevencion de
Contaminacion de Aguas Pluviales (SWPPP) y el control de trafico.

Las instalaciones de encofrados y refuerzos para los vanos uno y dos restantes del puente
continuarán hasta julio de 2025.

Fotos del Progreso

Reemplazo del Cruce de Aguas Bajas en la
Avenida 44 en el proyecto del Canal de
Aguas Pluviales del Valle de Coachella
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